JA CARPENTRY SERVICES

CASE STUDY: WALLAN PEDESTRIAN BRIDGE



CLIENT
Mitchell Shire Council

PRINCIPAL CONTRACTOR
Bild Group

LOCATION Wallan, Victoria DURATION

3 months

PROJECT SCALE

1x 15m bridge, 1x 10m bridge



THE BRIEF SPECIALISED BRIDGE CONSTRUCTION



JA Carpentry was engaged by Bild Group on behalf of the Hume City Council to supply and install two pedestrian bridges in local parklands.

These bridges would allow pedestrians to cross the estuaries that are situated within the park. The materials chosen by the council included a main steel structure with custom timber handrails and custom timber decking.

JA Carpentry was selected by Bild Group for the construction works due to our proven track record in the area of bridge construction and government contracts.

The client was confident that we would be able to execute the project on schedule due to our ability to be flexible with our programs in order to deliver on tight deadlines.



02

PROJECT DELIVERY


ADAPTABILITY AND FLEXIBILITY


This project required us to manage some difficult site conditions due to the weather. As the bridge was built in the peak of winter, we had to ensure we carefully selected a window where the ground capacity could handle a 150-tonne crane to lift the bridges in.


We were able to produce shop drawings, fabricate and build the bridge offsite ready for install in 5-6 weeks.

Despite having to wait a few weeks for appropriate weather, we were still able to crane both the bridges in on time, with installation of both bridges being completed within 5 days.


Our adaptive team helped us to complete all tasks when they were required, ensuring that we stayed on track and delivered a high-quality, impressive result.











03

THE RESULT **CLIENT FEEDBACK**

"Thank you for the great experience working with you. The professionalism of the team and the communication was above our expectations. Operations-wise JA Carpentry were fantastic, as was the quality. There was no need to chase them up and they were all over the weather and accessibility to install. They took complete ownership of the project from start to finish which was great!! I certainly am looking forward to working with JA Carpentry again."



NICOLE TALEVSKI / PROJECT MANAGER / BILD GROUP

